

## ABSTRACT

*The purpose of this study was to evaluate the project management and make suggestions to the problems being faced by the company. Many companies or individuals working on a project basis (project based), but many of those who do not manage the project well, even with no management at all and let the project flow as it is. Therefore, it needs a proper guidance and methods to support a project management information system. The research method used is the method of data collection, covering literature from books, articles from the internet, and study the documentation to PT ACM through direct interviews with the parties concerned with the project. The data analysis technique used is based on the 9 knowledge areas and 5 stages in project management. The results are the company's project is proposed to be closed (closing) so as not to increase corporate spending on the project. The conclusion of this scientific work is a project run by the 2 parties have a higher risk of failure.*

**Keywords:** *evaluation, management, project*

## ABSTRAK

*Tujuan penelitian ini adalah untuk mengevaluasi manajemen proyek dan memberikan usulan terhadap permasalahan yang sedang dihadapi oleh perusahaan. Banyak perusahaan atau individu yang bekerja berdasarkan proyek (project based), tetapi banyak dari mereka yang tidak mengelola proyek tersebut dengan baik, bahkan tanpa pengelolaan sama sekali dan membiarkan proyek tersebut mengalir apa adanya. Maka dari itu, sangat diperlukan suatu panduan dan metode yang tepat untuk mendukung pengelolaan suatu proyek sistem informasi. Metode penelitian yang digunakan adalah dengan metode pengumpulan data, meliputi studi pustaka dari buku-buku, artikel dari internet, dan studi dokumentasi ke PT ACM melalui wawancara secara langsung dengan pihak-pihak yang bersangkutan dengan proyek. Teknik analisis data yang digunakan adalah berdasarkan 9 area pengetahuan dan 5 tahapan dalam manajemen proyek. Hasil yang dicapai adalah proyek pada perusahaan diusulkan untuk ditutup (closing) agar tidak menambah pengeluaran perusahaan pada proyek tersebut. Kesimpulan dari karya ilmiah ini adalah sebuah proyek yang dijalankan oleh 2 pihak memiliki risiko kegagalan lebih tinggi.*

**Kata kunci:** *evaluasi, manajemen, proyek*